The following timeline outlines the activities for the Timetable production for Semester 1, 2020.

**Notes**
- Schools/Colleges must ensure that course changes are entered into SAS.
- Staff unavailability and PoS information is to be provided for the whole of 2020.
- The Timetable production timeline is for the Timetabling Unit, College/School Staff and Academics. Students should refer to the ANU Timetable for individual timetable.
- Web Data Collector (WDC) Training is compulsory for all staff who will be responsible for data checking and data entry.

**Glossary**
- **WDC**: Web Data Collector
- **PoS**: Programs of Study

---
19 July, 2019
ANU 2020 TIMETABLE PRODUCTION TIMELINE – SEMESTER 2

The following timeline outlines the activities for the Timetable production for Semester 2, 2020.

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Data Check</td>
<td>College/School Staff</td>
<td>Timetable Unit</td>
<td>Preliminary S2 Timetable Released for Checking</td>
<td>Timetable Unit</td>
<td>Release of S2 Tutorial Allocation</td>
</tr>
</tbody>
</table>

**Notes**

- The Timetable production timeline is for the Timetabling Unit, Academics, and Professional Staff.